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TRCL Meetings &  
Coordination Activities 

 

•TRCL Project Steering Committee 

–Oct 8 

•AAF/TRCL Downtown Miami Station and      

Potential Interim Service Coordination Meetings 

–Oct 3 

–Oct 24 
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NEPA & Project 
Development Status 

 

•TRCL Pre-NEPA activities underway 
– Public Involvement Program draft under review 

– Station site plan/parking demand updated 

– Data collection 
• Aerial photogrammetry – completed 

• Engineering survey – completed with aerials 

• Geotechnical investigation – pending FECR approval 

• Environmental & cultural resources – desktop analysis completed 

• Traffic data collection underway 

• Resubmittal of FTA Request to Enter Project Development 
– Target date Mid-November 

• Planned start of Project Development activities in January 
– Following conclusion of AAF DEIS public comment period  
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All Aboard Florida 
Draft Environmental Impact Statement 

 

•Draft EIS released by FRA for public comment on 
September 19 

•AAF public information meetings in South Florida: 
– Miami - Oct. 27  

– Fort Lauderdale - Oct. 28 

– West Palm Beach - Oct. 29 

•Public comment period ends December 3 
– Online at www.fra.dot.gov/Page/P0672  

•TRCL team reviewing AAF Draft EIS for potential 
impacts on TRCL project 
 

 
 
 

 

 
 

 

http://www.fra.dot.gov/Page/P0672
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AAF/TRCL Downtown 
Miami Coordination 

 

•Multi-party meetings held in September and October 

–Downtown Miami shared station 

• Design details 

• Proposed costs for TRCL related infrastructure and shared elements 

–Potential interim TRCL service to Downtown Miami         

using Iris rail connection 

• Sharing of data and assumptions 

• Rail simulations and infrastructure analysis 

–Positive Train Control (PTC) issues 

• Inter-operability on SFRC and FEC corridors 
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CSX-FEC Rail 

Connections 

• Key east-west rail connections 
between CSX/SFRC & FEC corridors 

– Allow for an integrated freight & 
passenger rail network 

–Miami & West Palm Beach rail 
connections fully funded 

• USDOT TIGER grant award 

• Multi-agency public-private 
partnership 

• Miami (Iris) completion in 2016 

• WPB (Northwood) full completion in 
2018 timeframe 
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Fully funded 
rail connections 

Iris 

Northwood 
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Iris Connection  

Alignment 
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Next Steps 

•Continue TRCL technical and pre-NEPA activities 

•Ongoing TRCL committee and sub-committee meetings 

•Resubmit Request to Enter Project Development Phase 

•Complete review of AAF Draft EIS document & process 

•Continue coordination with AAF/FECI 

– Downtown Miami station and potential interim service 

– Other station and infrastructure related issues 

– Corridor access  
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Questions & Comments 


